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Project
Project Location Description qun_stru_ction e Funding Uirfe el E g MEHEDET Contractor Comments
imeline Cost Source Agency (Resident
Engineer)
Four week Pile
In Goleta from 0.2 Driving Operation
mile east to began June_4. .
usS. 101 0.7west of Upgrade Steve Flat Iron West | Northbound Fairview
Goleta Drainage Upgrades Fai.rview Ave Drainage 2014-2017 $16.6 Million SHOPP Caltrans DiGrazia of San Marcos, on-ramp and
(05-0G070) Overcrossing. Culverts CA Southbound Fairview
(PM 22.3 t0 23.0) off-ramp eight month
’ ' closure now
underway.
u.Ss. 101 Aglﬁ;ﬁt;?}et:je Plant Winter Paul Speiss Plant Establishment
Cathedral Oaks Overcrossing Overcrossing Establishment 2011/2012- $760,000 SHOPP Caltrans Martinez | Construction of continues through
(0M14V) (PM 26.5-27.1) Project Summer 2015 (DB) Santa Maria fall/summer 2015.
u.S. 101 In Santa Maria at Irrigation, Empire :

Union Valley Parkway Union Valley Planting, 2013-Summer 600.000 s cal David Landscaping Plt;ant Es.tabhshment
Interchange Planting Parkway Erosion 2017 $600, TIP altrans Beard Inc. of Davis, eganzlglianuary
(463814) (PM 83.1-83.9) Control CA ’

Install
concrete This project is
U.S. 101 - pavers on expected to begin in
. In the City of Santa - .
Castillo Street Concrete Barbara at Castillo Castillo Street Summer 2015 $873.000 SHOPP Caltrans David PS&E early summer through
Pavers Street (PM R14.2) to gddress Beard August 2015.
(1F610) ponding water
and rough
pavement
In Santa Barbara
County in and Near Contractor was
U.S 101 Goleta From Maria Pavement awarded to Cal
Pavement Preservation Ygnaciocreek | oo vation | Summer 2015 | $1.3 Million SHOPP Caltrans Steve PS&E IRW Portland of Santa
1A7204) bridge to North of DiGrazia Marla.ln May.
( Cathedral Oaks Construction expected
Overcrossing (PM in Summer 2015
21.0-27.1)
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In Santa Barbara
County near . Contractor is Papich
Hwy. 246 Lompoc, from Passn;gdLanes STIP and Paul PS&E/ R/W/ Construction of Pismo
Route 246 Passing Lanes Cebada Canyon Operational 2015-2017 $21 Million Measure A Caltrans Mart?nez Permitting Beach. Construction
(0C640) Road to Hapgood Improvements ' expected in June
Road (PM 12.3- P 2015.
R16.7)
Near Cuyama from
the Alisos Creek Granite
RS:S:‘faacReoggeaé\?viy Bridge to Fhe Roadway Spring to $3.5 Million STIP Caltrans KeIIy_ Construction Construction began
05-1A4604 Cuyama River Overlay Summer 2015 ' McClain of Santa May 6.
Bridge Maria, CA.
(PM 25.5 to 35)
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Between Bailard Cons:il;(r:]t one
A\(enug in occupancy Begin 2018 The SBCAG Board
U.S. 101 Carpinteria and Vehicle (HOV) (first phase) STIP and Scott approved a plan for
South Coast 101 HOV Lanes | Sycamore Creek in lane in each p. $350 Million Measure Caltrans Eades PA&ED advancing the design of
(ON700) the city of Santa direction funding A the project at the April
Barbara Proiect lencth dependent 2015 Board Meeting.
(PM 1.4-12.3) >roject lengt
) ' is 10.9 miles
Reconstruct
In Carpinteria Linden Avenue Working with City and
Us. 101 from south of and Casitas Coastal Commission on
. o Carpinteria Creek Pass Road . LCP amendment and
Linden and Casitas Pass Bridge to north of | Interchanges as 2016-2020 $63 Million STIP Caltrans David PS&E{ R./ W/ coastal permit. Working
Interchanges - Beard Permitting.
Linden Avenue well as extend to solve FEMA
(4482U1) - - - -
Overcrossing Via Real to floodplain mapping
(PM 2.2-3.3) Linden issues.
Avenue.
In Gaviota from
north of the
U.S. 101 Beckstead Realign curve David PS&E/ RIW/ Work continuing on
Gaviota Curve Realignment Overcrossing to on Northbound 2016-2017 $6.6 Million SHOPP Caltrans Beard Permittin design, right of way,
(0T6301) south of the Hwy. 101 g and Coastal Permit.
Gaviota Tunnel
(PM 45.6-46.4)
Near Santa Environmental
Hwy. 154 Barbara from 0.4 documentation
Cachuma Pass mi west of Edison | _Pavement 2016-2017 | $9.9 Million | SHOPP Caltrans Paul PAED complete. Work
Street to Cold Preservation Martinez continuing on PS&E.
(1C830) - L -
Springs Canyon Anticipate ready to list
(PM R5.5-22.9) in spring 2016.
In the City of Environmental
Former Hwy. 225 Santa Barbara 1.5 document and
Las Positas Retaining Wall | THes south of US Repair 2017-2018 $1Million | SHOPP Caltrans Paul PAED preliminary design
(1C190) 101 along Arroyo | Retaining Wall Martinez pglng prepared. _
Burro Creek (PM Anticipate ready to list
1.5) in spring 2018
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In Santa Barbara
Hwy. 154/246 oy near oal Project will be delayed
Roundabout Planting Landscaping 2015-2018 $140,000 SHOPP Caltrans . PS&E at least 1 year due to
near Route 246 Martinez
(0TO01) . . drought.
intersection
(PM 8.1)
Hwy. 246 In Santa Ynez at Drainage and Paul PAED Milestone July
Route 246 Drainage Repair Cuesta Street slone ?e air 2018-2019 $1 Million SHOPP Caltrans Martinez PAED 2015. Begin final
(1A170) (PM 32.5-32.8) perep design.
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